

PROJECT ATLAS

Quarterly review


A synthetic, privacy-safe presentation used to demonstrate offline conversion.

REVIEW PERIOD • Q2

Workstream progress

Three independent workstreams, measured against the quarter plan.

RESEARCH



Complete

Requirements and constraints documented


BUILD



72%

Core workflow implemented and under test

PILOT



45%

Small rollout with measured feedback

Decisions for the next cycle

01

Keep the pilot narrow

Measure one workflow well before expanding scope.

02

Protect review time

Reserve a weekly block for quality and accessibility checks.

03

Publish clear evidence

Record assumptions, test results, and known limitations.